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Agenda

• Introductions

• Project Milestones & Timeline

• Site & Building Updates

• Construction Logistics Considerations



Project Schedule | Milestones

• Milestones Dates
• August 23, 2017 MSBA Board Voted to Approve Project 
• October 16, 2017 Lexington Special Town Meeting
• Nov/Dec 2017 Lexington Town-Wide Referendum

• Early Construction
• May – June 2018 Site Enabling
• June – Nov 2018 Geothermal Wells, Foundations & Steel



Schedule | Timeline
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MSBA Board Vote

120 Days Town Funding
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Design Development

MSBA DD Submission

Construction Documents

Bidding 
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- Site 

- Foundations/Steel

- Building
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- Occupancy
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- Site Work

- Project Completion
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Design Development | Site Plan
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• 645 Students
• 110,000 SF
• 120 Parking Spaces



Design Development | First Floor Plan
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Design Development | Second Floor Plan
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Design Development | Third Floor Plan
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Design Development | Roof Plan
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View from Drop-off Loop



View from Entry Drive



View from Playground



Preliminary Logistics Plan | Existing Conditions



Preliminary Logistics Plan | Early Site Work
May – June 25, 2018



Preliminary Logistics Plan | Site Mobilization
June 25, 2018



Preliminary Logistics Plan | Construction Traffic Plan



Preliminary Logistics Plan | Construction
Summer 2018



Preliminary Logistics Plan | Construction
Fall 2018 – Spring 2020 



Summer 2019
Preliminary Logistics Plan | Construction



February.–.June 2020
Preliminary Logistics Plan | Construction



June – August 2020
Preliminary Logistics Plan | Final Sitework



Preliminary Logistics Plan | Project Complete
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